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Disclaimer: This report has been prepared and validated by the Government through its Compact 
Delivery and Monitoring Unit (CDMU). While Mission 300 partners support the reporting process 
and its standardization, responsibility for the content, data, and interpretations rests solely with 
the Government.
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  GLOSSARY

   AfDB African Development Bank
   CDMU  Compact Delivery and Monitoring Unit
   CPR  Compact Progress Report
   DRE Decentralized Renewable Energy 
   GEA  Global Energy Alliance
   MTF  Multi-Tier Framework (measuring energy access)
   NEP National Energy Policy 

DEFINITIONS & METHODOLOGY 

Priority Reform Action Status
■NOT YET DUE: No activities initiated for this action
■IN PROGRESS – ON TRACK: Implementation progressing well, no issues to be reported
■IN PROGRESS – MINOR DELAYS: In Progress but slight issues or minor delays expected
■IN PROGRESS – AT RISK: In Progress but  major challenges, high risk of delay expected
■DELAYED: Deadlines passed and activities remain incomplete
■COMPLETED: All implementation activities concluded

“Connections” and “People Provided with Electricity access” Methodology
“New electricity connections” refers to additional electricity connections established since the start of 
Mission 300 up to the reporting year, across all solution types (grid, mini-grids, and solar home systems). To 
estimate the number of people gaining electricity access, the number of new connections is multiplied by 
the national average household size provided by the government (when available). This conversion is 
illustrative and does not imply that each connection corresponds to exactly one household.

 
NEAS National Electricity Access Strategy
NIGELEC Nigerien Electricity Company
RBF Result Based Financing 
SEforALL  Sustainable Energy for All 
TBC  To be Confirmed
USD  United States Dollar
WAPP West African Power Pool 
WBG  World Bank Group
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DATA SOURCES AND DISCLAIMER

Under the Mission 300 initiative, progress on 
National Energy Compacts is monitored twice a 
year through data submitted by each country’s 
Compact Delivery and Monitoring Unit (CDMU).

Monitoring covers both policy reform actions and 
key targets across four thematic areas:
 • Electricity access
 • Clean cooking access
 • Share of renewable energy in national generation
 • Private Capital mobilized 

Countries report progress using a standardized 
Excel template, based on which Compact 
Progress Reports (CPRs) are produced. Each CPR is 
prepared and validated by the Government 
through its CDMU. While Mission 300 partners 
support the reporting process, countries retain 
full ownership of data and responsibility of its 
interpretation.

This report presents the latest country-reported 
data, submitted during the Q1 2026 reporting 
cycle and reflects progress achieved in 2025. The 
data provided is country-reported and based on 
national methodologies, which may limit direct 
comparisons across countries.
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Under the Mission 300 initiative, Niger 
presented its National Energy 
Compact in January 2025 at the Africa 
Energy Summit in Dar es Salaam, as 
part of the first cohort of twelve 
countries, outlining its reform 
commitments and targets to accelerate 
electricity access and mobilize private 
investment. 

This Compact Progress Report tracks 
Niger’s progress against these 
commitments using data submitted by 
the Compact Delivery and Monitoring 
Unit (CDMU), with the latest update 
provided in January 2026. 

NIGER COMPACT PROGRESS REPORT Q1 2026

2030 Niger
National Energy 
Compact Targets 

Provide electricity access to 
60% of the population by 
2030, requiring over 2 
million additional household 
connections (via grid 
densification and extension, 
hybrid mini-grids, and solar 
kits). This corresponds to an 
annual access growth of 14% 
between 2023-2030, 
compared to 5% between 
2017-2021.

Increase access to clean 
cooking solutions to 12% by 
2030, from about 6% in 2023 
(an annual increase of 1%).

Increase the share of 
renewable energy in the 
generation mix from 5% 
(solar PV) today to 30% by 
2030, supported by new 
projects including PV with 
storage (Bangoula, Zabori) 
and wind (Tarka Park).

ELECTRICITY ACCESS CLEAN COOKING 
ACCESS

RENEWABLES 
SHARE

PRIVATE 
CAPITAL 
MOBILIZED

Pillar I
Expand Generation and 

Network Infrastructure at 
Competitive Costs

MISSION 300 COMPACT PILLARS 

Pillar II
Leverage Benefits of 
Increased Regional 

Integration

Pillar III
Embrace Distributed 

Renewable Energy (DRE) 
and Clean Cooking 

Solutions for
Affordable Last-Mile Access

Pillar IV
Incentivize Private Sector 

Participation to Unlock 
Additional Resources

Pillar V
Ensure Financially Viable 

Utilities that Provide 
Reliable and Affordable 

Services

Mobilize around USD 527 
million in private investment 
by 2030, including USD 435 
million for renewable energy 
generation projects and USD 
92 million for solar kit 
access.

https://www.worldbank.org/en/programs/energizing-africa/overview
https://thedocs.worldbank.org/en/doc/aa1c1df323bc70ef9a9b0b0aa7ba8144-0010012025/original/M300-AES-Compact-Niger.pdf
https://thedocs.worldbank.org/en/doc/aa1c1df323bc70ef9a9b0b0aa7ba8144-0010012025/original/M300-AES-Compact-Niger.pdf
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NIGER

NIGER’S PROGRESS ON HIGH-LEVEL COMPACT TARGETS

Key Target 2024 
Baseline

Progress to 
date (over 

2025)
2030 Target

New electricity 
connections
(# of connections 1)

793,976 + 49,194 2,883,208

Clean Cooking
(% of population) 6% No data 

provided yet 12%

Share of Renewable 
Energy in national 
generation (% of 
generation)

5% 7.64% 30%

Private Capital 
Mobilized (million 
USD)

0 0 527

The reporting period covers progress until 31 December 2025. 

Niger has reported developments under its Energy Compact, particularly 
regarding electricity access, with 49,194 new connections recorded in 
2025. 

Progress on clean cooking access has not yet been recorded toward the 
12% target set for 2030. The Harmonized Survey on Household Living 
Conditions 2025–2026 is currently underway.

Renewable energy accounts for 7.64% of national electricity generation 
in 2025, up from the initial 5% baseline compared to a target of 30% by 
2030. The share of renewable energy, particularly through solar, is expected 
to increase by 2026, as additional solar power plants are planned under the 
RANA (Solar) project financed by the African Development Bank.

No private capital mobilization has been reported to date. However, 
ongoing discussions may lead to the mobilization of funding, with a USD 
527 million target to be mobilized by 2030. 

1 “New electricity connections” refers to the number of additional electricity 
connections during the reporting year (2025), based on data submitted as of January 
2026. 

Quantitative data presented in this slide reflect the information available as of the 
latest reporting cycle provided by the Compact Delivery and Monitoring Unit (CDMU).
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Reform Actions 

Niger’s National Energy Compact includes twenty-one (21) Reform Actions across the five (5) pillars, of which ten (10) had been identified as Priority Reform Actions. 
Priority actions are subject to enhanced monitoring, while all remaining actions continue to be tracked by the CDMU.

By pillar, the distribution is as follows: Pillar I – 8 actions (2 priority); Pillar II – 2 actions (2 priority); Pillar III – 4 actions (2 priority); Pillar IV – 5 actions (2 priority); and 
Pillar V – 2 actions (2 priority).

In terms of status, as of January 2026, 5 actions are completed, 7 are in progress (including 6 priority actions - among which 2 with minor delays expected) and 9 
actions are reported as delayed (including 4 priority actions).

PILLAR I PILLAR II PILLAR III PILLAR IV PILLAR V STATUS

Expand 
Generation and 

Network 
Infrastructure at 

Competitive 
Costs

Leverage 
Benefits of 
Increased 
Regional 

Integration

Embrace 
Distributed 

Renewable Energy 
and Clean Cooking 

Solutions for
Affordable Last-Mile 

Access

Incentivize 
Private Sector 
Participation 

to Unlock 
Additional 
Resources

Ensure 
Financially 

Viable Utilities 
that Provide 
Reliable and 
Affordable 

Services

Total

No of actions
COMPLETED

No of actions 
IN PROGRESS*

No of actions 
DELAYED

Priority Actions 2 2 2 2 2 10 0 6 4

Other Actions 6 0 2 3 0 11 5 1 5

Total 8 2 4 5 2 21 5 7 9

* For the purposes of this table, all actions with an “In Progress” status are presented in aggregated form. In the original Priority Action reporting, this status is disaggregated into the following categories: (i) 
Not Yet Due; (ii) In Progress – On Track; (iii) In Progress – Minor Delays; and (iv) In Progress – At Risk. The disaggregated status by category is detailed when appropriate in the next slide.
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Niger Energy Compact Priority Reform Actions 

# Pillar Commitment / Indicator Priority Reform Actions Deadline Current Status Previous 
Status 

1
Pillar I - Expand Generation 
and Network Infrastructure at 
Competitive Costs  

Integrated least-cost power system planning adopted 
incorporating regional resources Review and approve the NEP to guide sector reforms* 31-Dec-25 Delayed N/A

2 Integrated least-cost power system planning adopted 
incorporating regional resources

Set up a national dispatching center and associated technical 
requirements* 31-Dec-26 In Progress-Minor 

Delays N/A

3

Pillar II - Leverage benefits of 
increased regional integration

Adopt and enforce harmonized transmission pricing within 
the respective power pools to facilitate the power trade 
across borders

Develop and adopt transparent and standardized and Transmission 
Pricing Methodology aligned with regional standards 31-Dec-26 In Progress-On 

Track N/A

4
Adopt and enforce harmonized transmission pricing within 
the respective power pools to facilitate the power trade 
across borders

Completion and commissioning of the North Backbone Line (WAPP)* 31-Dec-27 In Progress-Minor 
Delays N/A

5 Pillar III - Embrace 
Decentralized Renewable 
Energy and clean cooking 
solutions for affordable 
Last-mile access

National Electricity Access Strategy (NEAS) adopted including 
an updated five-year electrification plan with a clearly 
defined role for private sector

Update and approve the NEAS 31-Dec-25 Delayed N/A

6 National clean cooking strategy in place Develop a clean cooking strategy and associated action plans 31-Nov-2026 In Progress-On 
Track N/A

7 Pillar IV - Incentivize 
Private-Sector Participation to 
Unlock Additional Resources 

Process outlined for regulatory approval of 
private-sector-led mini-grids (including tariff regulations)

Revise, test, and enact mini-grid regulations 31-Dec-25 Delayed N/A

8
Financial support to private-sector DRE and clean cooking 
operations to ensure affordability and viability

Establish/scale-up results-based financing (RBF) facility for 
distributed renewable energy; Provide subsidies or fiscal incentives 
for RE companies*

31-Dec-2027 In Progress-On 
Track N/A

9 Pillar V - Ensure Financially 
Viable Utilities that Provide 
Affordable and Reliable 
Services 

Utilities achieving at least 100 percent operational cost 
recovery

Put in place a financing mechanism to improve the financial visibility 
of NIGELEC 31-Dec-26 In Progress-On 

Track N/A

10 Audited annual financial statements of utilities published Disclose the audited financial statements after the financial year (FY) 
close 31-Dec-25 Delayed N/A
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*New priority actions not initially mentioned in the compact but now validated by the CDMU
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ABOUT MISSION 300

Mission 300 is a joint initiative by the World Bank Group and the African 
Development Bank (AfDB), supported by The Rockefeller Foundation, SEforALL, 
GEAPP (Global Energy Alliance for People and Planet), which aims to provide 
electricity access to 300 million Africans by 2030. This ambitious goal seeks to halve 
the current number of people without electricity on the continent, driving 
sustainable development through collaboration and innovative solutions

IN COLLABORATION WITH


